

GOVERNMENT OF TELANGANA
ABSTRACT

PMGSY – Phase V- Mahaboobnagar District- Package No.APV1207 – “Providing BT Road from Sathapur to Yapatla cross road of Peddakothapally (M), Mahabubnagar District – Re-Revised Administration Sanction - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O.Rt.No. 336

Dated: 09-05-2017

Read the following:-

1. G.O.Rt.No.555, PR&RD(Progs.II) Dept., dt.28.04.2006.
2. G.O.Ms.No.390, PR&RD(Prog.II) Dept, dated.15.10.2008.
3. From the Chief Engineer, PR, PMGSY, Hyd, Lr.No.AEE/DEE(MBNR)/PMGSY/Ph.V/APV 1207/MBNR/2014, dt.29.08.2016.

ORDER:-

In the reference 1st read above, Government have accorded Administrative Sanction for Rs.112.20 lakhs for Providing BT Road from Sathapur to Yapatla cross road of Peddakothapally (M), Mahabubnagar District under PMGSY, Phase-V. In the reference 2nd read above, Revised Administrative Sanction was accorded for Rs.145.03 lakhs against the Original Administrative Sanction of Rs.112.20 lakhs for the said work.

2. In the reference 3rd read above, the Chief Engineer, Panchayat Raj, PMGSY has submitted the proposal requesting to accord Re-Revised Administrative Sanction for Rs.161.66 lakhs including towards state share of Rs.7.848 lakhs in Original Administrative Sanction amount and now Re-Revised Administrative Sanction amount of Rs.16.63 Lakhs as against the Original Administrative Sanction of Rs.112.20 lakhs and Revised Administrative Sanction of Rs.145.03 lakhs for the work “Providing BT Road from Sathapur to Yapatla cross road of Peddakothapally (M), Mahabubnagar District under PMGSY Phase-V. The Re-Revised Administrative Sanction is due to price escalation and excess Tender Premium etc.

3. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for Rs.161.66 lakhs including towards state share of Rs.7.848 lakhs in Original Administrative Sanction amount and Re-Revised Administrative Sanction amount of Rs.16.63 Lakhs for the work “Providing BT Road from Sathapur to Yapatla cross road of Peddakothapally (M), Mahabubnagar District under PMGSY Phase-V by meeting the expenditure under the “HoA 2515-800-GH.25-SH(14)-310/319”. The Re-Revised Administrative Sanction is due to price escalation and excess Tender premium etc.

4. The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

5. This order issues with the concurrence of the Finance (EBS.VIII) Department vide their U.O.No.13585/465/A1/EBS.VIII/2016, dated:12.04.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

S.P.SINGH
CHIEF SECRETARY TO GOVERNMENT &
SPECIAL CHIEF SECRETARY TO GOVERNMENT (FAC)

To
The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad.
Copy to:
The OSD to Hon'ble Min(PR&RD)
Sc/Sf.

//FORWARD BY ORDER//

SECTION OFFICER